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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of May 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued Plutonium Reclamation Facility (PRF) column glovebox cleanout.

– Completed PRF room 60 external pipe air gapping and removal. 

– Glove port activations began for PRF room 50. 

• Continued activities in support of 3013 de-inventory.

• Issued Request for Proposal (RFP) for the fabrication of the Hanford Unirradiated Fuel Package 
(HUFP).

• Supported the International Atomic Energy Agency (IAEA) final inspection in room 639, 2736-ZB, 
eliminating IAEA controls at Hanford.
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Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

eliminating IAEA controls at Hanford.

• Completed min-safe maintenance activities.

• Completed the Plutonium Finishing Plant (PFP) Non-Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) Radioactive and Dangerous Waste 
Management assessment.

• K East D&D Project (D&D)
– Completed demolition of the office area, Fuel Transfer System, and Tank #1.  
– Completed thermal system insulation (TSI) asbestos abatement.  
– Continued demolition preparation activities in the F-G Column line area including:  

о Initiated installation of the barrier wall in the penthouse area of F-G line.   
о Completed the initial hazard categorization of the 105-K East superstructure between the 

structural F and G lines. 

• K Basins Closure Project – Legacy Fuel Removal    
– Completed Legacy Fuel Readiness Self Assessments.   
– Completed Legacy Fuel Contractor Operational Readiness Review (ORR).   
– Shipped/disposed of 14 wood boxes to the Environmental Restoration Disposal Facility (ERDF). 

• Sludge Treatment Project (STP)  
– Prepared Functional Requirements Document (FRD) for Knock Out Pot (KOP) Acceleration 

Disposition.   
– Completed Conceptual Design for Settler Tank sludge sampling equipment.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Participated in Security Protection Officer Training Competition in Albuquerque, New Mexico.

• Conducted force-on-force exercise with no injuries/incidents.

• Four Transuranic (TRU) waste shipments (34 cubic meters [m3]) to the Waste Isolation Pilot Plant 

(WIPP) were completed in June.

– A backlog of 249 m3 of certified waste was available for shipment at the end of the month.

– Completed the annual WIPP permit recertification audit.

• A total of 578 m3 of suspect TRU waste was retrieved during June.

• A total of 93 m3 of waste was shipped in June in support of M-91-42, “Treat 8,150 m3 CH MLLW.”  A 

total of 283 m3 has been completed toward Tri-Party Agreement (TPA) Milestone M-91-43, “Treat 

300 m3 RH MLLW and Large Containers CH MLLW.”
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Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• River Corridor

– Initiated second set of 100-NR-2 apatite barrier high-concentration injections and issued the 
interim report for the low-concentration injections completed in FY 2007.

– Submitted the FY 2007 Annual Pump and Treat and In-Situ Redox Manipulation (ISRM) report 
to RL.

– Continued construction of 100-KR-4 pump and treat expansion. 

• Central Plateau

– Completed Phase 1 and 2 of the airborne electromagnetic geophysical investigation for 
200-PO-1 Operable Unit.

– Completed drilling last two 200-BP-5 Operable Unit (OU) wells; accepted five wells.

– Initiated drilling of four TPA Milestone M-24 monitoring wells.

– Completed T Tank Farm aquifer test; report in development.

– Awarded three contracts for ex-situ groundwater treatment for 200-ZP-1 OU.    

• Integration

– Continued well decommissioning; 28 wells decommissioned in June; a total of 60 wells 
decommissioned as of July 14, 2008.

– Completed 68 percent of baseline wells to be sampled (1639 of 2403 wells).
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

• 231-Z Inventory Reduction
– Completed installation of standard waste box liner and cribbing.
– Completed the Documented Safety Analysis (DSA) Implementation Validation Review.

• BC Control Area  
– RL and Ecology approved the BC Control Area (BCCA) Action Memorandum.
– RL and Ecology approved the BCCA Remedial Action Work Plan (RAWP) on July 2, 2008.
– Initiated mobilization activities.

• U Plant Regional Closure Zone
– Initiated updates to U Plant Ancillary D&D RAWP.

• Waste Site Remediation
– Completed the first half of the excavation work at B-26; started on the second half of the excavation 

(completed 7/16/08); 50 containers of excavation debris removed and sent to ERDF.
– Completed 30 slim line shallow direct pushes at 200-CW-5.
– Initiated drilling for direct pushes at 200-IS-1.
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– Initiated drilling for direct pushes at 200-IS-1.
– Reached total depth and obtained water sample from Borehole C5923 at BC Cribs (early July; PI).
– Completed and decommissioned 216-U-10 Pond borehole. 
– Initiated direct pushes in the 216-S-1/2 Crib.
– Completed direct push in the 216-A-5 Crib and initiated drilling of a deep borehole.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

• Turnover of the 4732-B warehouse to the FH Closure Services and Infrastructure group was 
completed in June.

• The Fire Hazards Analysis and Equivalencies documents were formally  transmitted to RL 
ahead of the June 30, 2008, due date.
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SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

• K Basins Closure Project  
– Potential  delays/repair turnaround timeframe for any major fuel processing equipment 

failures.   
– Maintaining staff which have received training and attained qualification at K West and the 

Cold Vacuum Drying Facility (CVDF).  
– Receiving additional fuel from Washington Closure Hanford.   

• STP   
– Funding for FY 2009/FY 2010 based on project priorities.   
– Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); 

liaison impacts design (shifting Waste Acceptance Criteria [WAC] direction from DOE).   
– Addressing potential for new RH-TRU Storage Facility.
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

There were three recordable injuries 
reported in June.  The OSHA case rate 
remains stable; calendar year and fiscal 
year  rates are slightly above the Fluor 
corporate goal.

1

2

3

4

5

6

7
OSHA Recordable Case Rate

CY = 0.79

FY = 0.71

Goal = 0.60

Avg = 0.83

(Sep 03 - Mar 04)
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OSHA Days Away From Work (DAFW) Case Rate: 

There was one DAFW injury reported in 
June .  The case rate remains stable on 
the 0.17 baseline.    
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Safety Overview, continued

First Aid Case Rate: 

The First Aid case rate is stable on 
the baseline.   There may be a 
decreasing (favorable) trend 
developing. 
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Days Away Restricted/Transferred (DART) Case Rate: 

There were two DART injuries reported 
in June.  The case rate remains stable 
on the current baseline.
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Schedule/Cost Performance  ($M)
Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $8.5 $7.0 $6.2 -$1.4 -17.0% $0.8 11.6% $94.5

RL-0012 SNF Stabilization & Disposition $6.7 $8.3 $9.6 $1.5 22.8% -$1.3 -16.1% $98.2

RL-0013 Solid Waste Stabilization & Disposition $16.3 $17.0 $17.2 $0.7 4.3% -$0.2 -0.9% $216.2

RL-0020 Safeguards & Security $5.7 $5.6 $5.6 -$0.1 -1.6% $0.0 -0.9% $76.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$8.1 $8.9 $9.1 $0.7 8.9% -$0.3 -2.9% $102.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $7.9 $6.2 $5.2 -$1.7 -21.6% $1.0 16.1% $80.1

RL-0041 Nuclear Facility D&D, RC Closure Project $0.5 $0.3 $0.4 -$0.2 0.0% -$0.1 0.0% $2.7

RL-0042 FFTF Project $1.7 $1.6 $1.4 $0.0 -2.7% $0.2 14.4% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.1 $0.0 -3.7% $0.1 51.5% $2.3

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $55.6 $55.1 $54.8 -$0.5 -0.9% $0.3 0.5% $692.2

4.4.6.1+.2 Request for Services & HAMMER RFSs $0.0 $0.1 $1.7 $0.1 0.0% -$1.6 -1803.5% $30.8

4.4.6.3 Work Orders from PNNL $0.3 $0.3 $0.8 $0.0 -3.6% -$0.5 -154.7% $4.7

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.7 Work Orders from CH2M HILL $2.6 $2.6 $2.2 $0.0 -0.5% $0.4 16.1% $29.0

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.3 $0.0 0.0% $0.0 -4.7% $4.4

4.4.6.12 RFSs from National Guard Bureau $0.2 $0.2 $0.1 $0.0 0.0% $0.1 0.0% $1.0

Total Work For Others $3.4 $3.5 $5.1 $0.1 1.8% -$1.6 -46.5% $70.4

Total FH Contract Work scope $59.0 $58.6 $60.0 -$0.5 -0.8% -$1.5 -2.5% $762.7

Current Period (June)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

Cumulative-To-Date (FY 2004-Present)
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CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$31.1M/-0.9 percent unfavorable variance.  The most significant schedule variances are discussed in
Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, 
Section F, Solid Waste Stabilization and Disposition, and Section G, Soil and Water Remediation, 
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$33.2M/+1.0 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $647.8 $647.2 $605.3 -$0.7 -0.1% $41.8 6.5% $678.4

RL-0012 SNF Stabilization & Disposition $567.4 $561.9 $640.0 -$5.5 -1.0% -$78.1 -13.9% $597.4

RL-0013 Solid Waste Stabilization & Disposition $801.3 $796.2 $785.6 -$5.1 -0.6% $10.6 1.3% $863.1

RL-0020 Safeguards & Security $318.8 $318.6 $313.5 -$0.2 -0.1% $5.1 1.6% $340.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$280.7 $271.2 $272.1 -$9.5 -3.4% -$0.9 -0.3% $311.3

RL-0040 Nuclear Facility D&D, Remainder of Hanford $303.6 $297.9 $290.1 -$5.7 -1.9% $7.7 2.6% $335.7

RL-0041 Nuclear Facility D&D, River Corridor Closure $31.8 $31.8 $28.1 $0.0 -0.1% $3.7 11.5% $33.1

RL-0042 FFTF Project $162.5 $161.3 $159.3 -$1.2 -0.7% $2.1 1.3% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.2% $7.3

RL-0080 Operate Waste Disposal Facility $18.7 $18.1 $16.0 -$0.6 -3.2% $2.1 11.8% $19.3

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0

Subtotal Sub-project Work scope $3,150.5 $3,121.7 $3,127.7 -$28.7 -0.9% -$6.0 -0.2% $3,365.0

4.4.6.1+.2 Request for Services & HAMMER RFSs $72.0 $70.5 $58.9 -$1.5 -2.1% $11.6 16.4% $86.5

4.4.6.3 Work Orders from PNNL $38.4 $38.4 $34.4 $0.0 0.0% $4.0 10.5% $39.4

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7 $0.0 -0.2% $0.9 55.5% $1.7

4.4.6.7 Work Orders from CH2M HILL $169.3 $168.9 $149.7 -$0.4 -0.2% $19.2 11.4% $178.1

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.1 $0.0 0.0% $0.2 14.7% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 25.8% $0.3

4.4.6.11 Work Orders from WCH $14.9 $14.7 $13.6 -$0.2 -1.2% $1.1 7.7% $15.9

4.4.6.12 RFSs from National Guard Bureau $1.9 $1.9 $1.7 $0.0 0.0% $0.2 9.9% $2.3

Total Work For Others $308.7 $306.3 $267.1 -$2.4 -0.8% $39.2 12.8% $334.7

Total FH Contract Work scope $3,459.2 $3,428.1 $3,394.8 -$31.1 -0.9% $33.2 1.0% $3,699.7
Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance  ($M), continued

DOE/RL-2000-76, Rev. 92 Overview A: 9

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $89.6 $84.2 $5.4 

SNF Stabilization & Disposition RL-0012 $107.4 $108.5 ($1.1)

Solid Waste Stabilization & Disposition RL-0013 $253.0 $227.9 $25.2 

Safeguards & Security RL-0020 $87.0 $76.5 $10.5 

Soil and Water Remediation, Groundwater/ 

Vadose Zone
RL-0030 $116.5 $111.1 $5.4 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.8 $72.4 $14.4 

Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.2 

FFTF Project RL-0042 $23.0 $21.0 $2.0 

HAMMER RL-0043 $0.1 $0.0 $0.0 

Operate Waste Disposal Facility RL-0080 $3.5 $2.5 $1.0 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$770.0 $707.0 $63.0

Variance 

+ / ( - )

                                                    Total FH

Fiscal Year 2008 

Spend Forecast
PBS Title PBS

Projected FY 

2008 Funding
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2008

14 0 0 1 2 0 0 17

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Gold Metrics

No facilities or waste sites were dispositioned in June.  

1st 2nd April May Jun 3rd 4th FY 2008 FY 2008 
Qtr Qtr 2008 2008 2008 Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -          -             -            -   

Actual        -          -          -          -            -   

RL Planned        -          -          -          -             -            -   

Actual        -          -          -          -          -             -   

RL Planned        -          -          -          -          -             -            -   

Actual        -            1        -          -          -              1 

RL Planned        -          -          -            9           -             9 

Actual        -          -          -          -             -            -   

RL Planned          -          -          -          -             -            - 

Actual 0.19 0.05          -          - 0.23

RL Planned      118      118        39        39        39      118      118        353       470 

Actual      119      138        51        70        34      155        -          411 

RL Planned        27        27          9          9          9        27        27          80       106 

Actual      855      178        11      185        60      256     1,288 

Remediation Complete   

(# of release sites)   

Low-Level and Mixed Low-Level 

Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  

(# of facilities)   

Transuranic Waste shipped for 

disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 

disposition (MTHM)

Radioactive Facility Completions         

(# of facilities) 

Nuclear Facility Completions              

(# of facilities) 

14 0 0 1 2 0 0 17Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through July 22, 2008.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope 

Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal 

 
FH Letter 

No. & Date 
Completed 

GF0117  PHMC, 
C.5.1.3, 
GFS/GFI , 
GFS/I  

4.04.03.07  
Nuclear 
Safety  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.3, 
GFS/GFI  

Approve quarterly updates of the Startup 
Notification Report within 30 days of submittal 

Approve 
quarterly 
updates of the 
Startup 
Notification 
Report within 
30 days of 
submittal (3rd 
Qtr 2008) 
Commitment: 
25 July 2008  

 CD0293 
Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (3rd 
Qtr 2008) 
Completed: 25 
June 2008  
FH-0801521  

GF0145  PHMC, 
C.4.2.16, 
GFS/GFI , 

4.03.01.03  
Fleet 
Maintenance 

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.16, 
GFS/GFI  

DOE guidance must be provided to the 
Contractor 30 calendar days prior to the 

required completion date.  
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GFS/I  
DOE 
guidance on 
input to the 
Transportation 
Efficiency 
Management 
Report 
Database 
must be 
provided to 
the Contractor 
30 calendar 
days prior to 
the required 
completion 
date. (2008) 
Commitment: 
14 July 2008  

  

GF0147  PHMC, 
C.5.1.3, 
GFS/GFI , 
GFS/I  

4.04.03.07  
Nuclear 
Safety  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.3, 
GFS/GFI  

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, and 

3 nuclear facilities  

Approval of 
Waste 
Encapsulation 
and Storage 
Facility 
Update to 
Final Safety 
Analysis 
Report 
(FSAR) 
including 
Hazard 
Analysis data 
(2008) 
Commitment: 
16 July 2008  

 CD0597 
Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(FSAR) 
including 
Hazard Analysis 
data (2008) 
Completed: 21 
May 2008  
FH-0101068  
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through July 22, 2008. 

 

Ref ID SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0001 PHMC, C.2.1.1.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.01.01.08  
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement for 
SNF Facilities 

• K-Basins Operations • PHMC, C.2.1.1.1.1, 
DELIVERABLES 

Authorization Agreement for K-Basins (review annually and 
update as necessary) 

Authorization 
Agreement for K-
Basins Review and 
Update (2008) 
Planned: 1 August 
2008 

  

CD0044 PHMC, C.2.3.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.04.01.01  
Maintain Safe 
& Compliant 
FFTF 
Complex 

• FFTF Closure • PHMC, C.2.3.1.1, 
DELIVERABLES 

Discharge Monitoring Report for State Waste Discharge 
Permit ST 4501.  

Due: Semi-Annually 

Discharge Monitoring 
Report for State Waste 
Discharge Permit ST 
4501 (2nd half 2008) 
Planned: 15 August 
2008 

  

CD0102 PHMC, C.4.2.16, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO

4.03.01.03  
Fleet 
Maintenance 

• Closure Services & 
Infrastructure 

• PHMC, C.4.2.16, 
DELIVERABLES 

OMB Circular A-11 Input to Transportation Efficiency 
Management Report database  
Due: Annually by August 15th 
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DELIVERABLES/COMPLETIO
NS 

Maintenance Due: Annually by August 15th 

OMB Circular A-11 
Input to Transportation 
Efficiency Management 
Report database 
(2008) 
Commitment: 15 
August 2008 
Planned: 15 August 
2008 

 GF0145 
DOE guidance on 
input to the 
Transportation 
Efficiency 
Management 
Report Database 
must be provided 
to the Contractor 
30 calendar days 
prior to the 
required 
completion date. 
(2008) 

CD0108 PHMC, C.3.8.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.02.06  
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
4.02.07  
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

• PHMC, C.3.8.1, 
DELIVERABLES 

Department of Natural Resources Land Lease Monitoring 
Report  

Due: Monthly 

Department of Natural 
Resources Land Lease 
Monitoring Report (Jun 
2008) 
Planned: 31 July 2008 

  

CD0114 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.03.05.06  
Material 
Control and 
Accountability 

• Safeguards & Security • PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability Transaction Data Report  
Due: Monthly 

Nuclear Material 
Accountability 
Transaction Data 
Report (Jul 2008) 
Planned: 13 August 
2008 
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Contract Deliverables, continued
 

Ref ID SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter No. 
& 

Date 
Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0115 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.03.05.07  
Safeguards & 
Security 

• Safeguards & Security • PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report  
Due: Monthly 

Nuclear Material 
Balance Report (Jul 
2008) 
Planned: 15 
August 2008 

  

CD0132 PHMC, C.5.1.2, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.03.04  
Integrated 
Safety 
Management 
System 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.2, 
DELIVERABLES 

Performance Objectives, Measures, and Commitments 
Report  

Due: Annually 

Performance 
Objectives, 
Measures, and 
Commitments 
Report (2008) 
Planned: 1 August 
2008 

  

CD0151 PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.03.03  
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

Hanford AOP Semi-Annual Report  
Due: Semi-Annually 

Hanford AOP Semi-
Annual Report (2008 
2nd Half) 
Planned: 15 
August 2008 
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CD0169 PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.04  
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

• PHMC, C.5.3.4, 
DELIVERABLES 

Project Hanford Management Contract Performance Report 
Due: Monthly 

Project Hanford 
Management 
Contract 
Performance Report 
(Jun 2008) 
Planned: 31 July 
2008 

  

CD0173 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) Management & 
Reporting System (MARS)  
Due: Month-End Deadlines 

Financial 
Information System 
(FIS) Management 
& Reporting System 
(MARS) (Jul 2008) 
Planned: 10 
August 2008 

  

CD0179 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Contract Funds Status Report  
Due: Monthly 

Contract Funds 
Status Report (Jun 
2008) 
Planned: 29 July 
2008 

  

CD0271 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges  
Due: Monthly 

Depreciation 
Charges (Jul 2008) 
Planned: 10 
August 2008 

  

 



PHMC Performance Report                                                                                         June 2008
Section A Overview

Contract Deliverables, continued
 

Ref ID SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter No. 
& 

Date 
Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0281 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal FHXXXX  
Due: Monthly 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (Jul 2008) 
Planned: 10 
August 2008 

  

CD0300 PHMC, C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.03.01.01.03  
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

• PHMC, C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 Area Drinking Water Report  
Due: Monthly 

200E, 200W, 400 
Area Drinking Water 
Report (Jul 2008) 
Planned: 10 
August 2008 

  

CD0443 PHMC, C.4.2.48, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.02.13  
Transportation 
and 
Packaging 

• Waste Stabilization & 
Disposition 

• PHMC, C.4.2.48, 
DELIVERABLES 

Transportation & Packaging Program Unreviewed Safety 
Question Determination (USQD) Summary Report  

Due: Annually 

Transportation & 
Packaging Program 
Unreviewed Safety 
Question 
Determination 
(USQD) Summary 
Report (2008) 
Planned: 7 August 
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Planned: 7 August 
2008 

CD0511 PHMC, C.2.4.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.07.30  
Prepare 
Decisional 
Documents 
for 
Remediating 
300-FF-5 OU 

• Soil & Water 
Remediation/Groundwat
er 

• PHMC, C.2.4.1, 
DELIVERABLES 

Feasibility Study for 300-FF-5 operable unit to provide 
better characterization of the uranium contamination, 

develop a conceptual model, validate ecological 
consequences and evaluate treatment alternatives. 

Feasibility Study for 
300-FF-5 operable 
unit to provide 
better 
characterization of 
the uranium 
contamination, 
develop a 
conceptual model, 
validate ecological 
consequences and 
evaluate treatment 
alternatives. 
Commitment: 31 
July 2008 
Planned: 31 July 
2008 

  

CD0523 PHMC, C.2.4.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.02.08.04  
Prepare 
Decisional 
Documents 
for 
Remediating 
B/C Cribs & 
Trenches 

• Soil & Water 
Remediation/Groundwat
er 

• PHMC, C.2.4.1, 
DELIVERABLES  
• PHMC, RL-040, 2  
• PHMC, RL-040, 2d 

Phase 2a of the 200 Area BC Cribs and Trenches 
Excavation Treatability Test Plan completed 

Phase 2a of the 
200 Area BC Cribs 
and Trenches 
Excavation 
Treatability Test 
Plan completed 
Commitment: 31 
July 2008 
Planned: 31 July 
2008 
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Contract Deliverables, continued
 

Ref ID SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter No. 
& 

Date 
Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0534 PHMC, C.2.5.3, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.07.06  
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwat
er 

• PHMC, C.2.5.3, 
DELIVERABLES 

RCRA Quarterly Reports  
Due: Quarterly 

RCRA Quarterly 
Reports (January-
March 2008) 
Planned: 15 
August 2008 

  

CD0548 PHMC, C.3.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.03.12  
Quality 
Assurance 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.3.1.1, 
DELIVERABLES 

Reports to RL as required by memorandum, Paul Golan, 
EM-2, Response to the RL Requests for Continual 

Submittal of Quarterly Status Reports, dated April 29, 2005. 
Due: Quarterly 

Reports to RL as 
required by 
memorandum, Paul 
Golan, EM-2, 
Response to the RL 
Requests for 
Continual Submittal 
of Quarterly Status 
Reports, dated April 
29, 2005 (3rd Qtr 
2008) 
Planned: 14 August 
2008 

  

CD0560 PHMC, C.3.6.1, 4.02.06  • Waste Stabilization & • PHMC, C.3.6.1, ST 4500 Discharge Monitoring Reports for the 200 Area 
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DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

Dispose of 
Liquid 
Effluents 
Treated by the 
ETF 

Disposition DELIVERABLES Effluent Treatment Facilities.  
Due: Quarterly 

ST 4500 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
Facilities (3rd Qtr 
2008) 
Planned: 15 
August 2008 

  

CD0562 PHMC, C.3.7.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.02.06  
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

• PHMC, C.3.7.1, 
DELIVERABLES 

ST 4502 Discharge Monitoring Reports for the 200 Area 
Effluent Treatment Disposal Facilities  

Due: Quarterly 

ST 4502 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
Disposal Facilities 
(3rd Qtr 2008) 
Planned: 15 
August 2008 

  

CD0583 PHMC, C.4.2.20, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.01.07.01  
Environmental 
Information 
Databases 

• Soil & Water 
Remediation/Groundwat
er 

• PHMC, C.4.2.20, 
DELIVERABLES 

WIDS Hanford Cleanup Verification Package (CVP) content, 
development and approval requirements and procedures 

WIDS Hanford 
Cleanup Verification 
Package (CVP) 
content, 
development and 
approval 
requirements and 
procedures 
Planned: 15 
August 2008 
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Contract Deliverables, continued
 

Ref ID SOW Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter No. 
& 

Date 
Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0594 PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.03.01.01.01  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

• Closure Services & 
Infrastructure 

• PHMC, C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power and transmission 
billing.  

Due: Monthly 

Breakdown (by 
contractor) of BPA 
power and 
transmission billing. 
(Jun 2008) 
Planned: 15 
August 2008 

  

CD0604 PHMC, C.5.9.7, 
DELIVERABLES, 
DELIVERABLES/COMPLETIO
NS 

4.04.03.03  
TPA Support 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone status reports and statistics  
Due: Monthly 

TPA milestone 
status reports and 
statistics (Jul 2008) 
Planned: 15 August 
2008 

  

CD0639 PHMC, C.4.2.55, 
DELIVERABLES, 
DELIVERABLES 

  • PHMC, C.4.2.54, 
DELIVERABLES 

A plan to provide the scope, price, and schedule to 
maintain the system in an FRA Class 2 ready-to-serve state 
with appropriate inspection documentation/certifications. 

A plan to provide the 
scope, price, and 
schedule to maintain 
the system in an 
FRA Class 2 ready-
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FRA Class 2 ready-
to-serve state with 
appropriate 
inspection 
documentation/certifi
cations. 
Commitment: 15 
July 2008 

 


